COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2002

ESTI MATE SUMVARY 08: 09: 30
CONTI D: C13294 ESTI MATE NO. 0008 PROG SPEC YR: 1999
PCN: 13294-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 311.0 DAYS TIME ALLOW 12/ 6/2002 FI XED COVPLETI ON DAT
Par ker Road, Jami son Ave. South PERCENT TI ME: 71.00 ORI G TIME ALLOW 8/1/2002 FIXED COVPLETI ON DAT
PROQJECT NO NH 0831- 084
Par ker Road, Jami son Ave. South
NAVE OF ROAD: SH 83
PRQJIECT COUNTI ES: ARAPAHCE, REG ON 1 DOUGLAS, REG ON 1
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 08/ 01/ 2002 DATE TI ME STARTED 09/25/2001
10100 DALLAS STREET DATE LET 08/ 09/ 2001 DATE WORK BEGAN
DATE AWARDED 09/ 05/ 2001 DATE TI ME STOPPED 12/20/2002
DATE CONTRACT EXECUTED  09/20/2001 DATE ACCEPTED 12/ 20/ 2002
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 09/ 25/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 5, 230, 003. 94 PARTI Cl PATI NG $ 4,231, 378.02 $ 566, 567. 35
AWARD PRQJECT AMI:  $ 4, 543,880.70 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 80. 91% TOTAL EARNI NGS 4,231,378.02 566, 567. 35
FUNDS AVAI LABLE: $ 998, 625. 92 STOCKPI LED MATERI ALS 3,118. 80 -1,513.75
GROSS EARNI NGS 4,234, 496. 82 565, 053. 60
TOTAL CLAI VB $ 0. 00 RETAI NAGE -24,438. 66 -6,921.41
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,210, 058. 16 558, 132. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 4,210, 058. 16 558, 132. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 558, 132. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00015 REMOVAL OF HEADWALL 3. 000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0010 202-00035 REMOVAL CF PI PE 304. 000 182. 000
LF 0. 000 0. 00
26. 00000 182. 000 4,732.00
0015 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 6, 745. 000 5, 525. 000
SY 501. 000 2,505. 00
5. 00000 6, 026. 000 30, 130. 00
0020 202-00203 REMOVAL CF CURB AND GUTTER 22,903. 000 19, 944. 000
LF 621. 000 1, 863. 00
3. 00000 20, 565. 000 61, 695. 00
0025 202-00210 REMOVAL OF CONCRETE PAVEMENT 331. 000 0. 000
SY 133. 000 1,197.00
9. 00000 133. 000 1,197.00
0030 202-00220 REMOVAL COF ASPHALT NAT 389. 000 0. 000
SY 277.000 1,662. 00
6. 00000 277.000 1,662.00
0035 202-00240 REMOVAL CF ASPHALT MAT ( PLANI NG 18, 879. 000 18, 878. 000
SY 0. 000 0. 00
2. 40000 18, 878. 000 45, 307. 20
0040 202-00250 *REMOVAL OF PAVEMENT MARKI NG 42, 533. 000 14, 147. 000
SF 888. 000 1, 065. 60
1. 20000 15, 035. 000 18, 042. 00
0045 202-00810 *REMOVAL OF GROUND SI GN 72.000 21. 000
EACH 11. 000 506. 00
46. 00000 32. 000 1,472.00
0050 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCLE 1.000 1. 000
EACH 0. 000 0. 00
510. 00000 1.000 510. 00
0055 202-00842 *REMOVAL OF MAST ARM 1. 000 1.000
EACH 0. 000 0. 00

310. 00000 1. 000 310. 00



CONTI D C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 500. 000 225. 000
LF 0. 000 0.00
3.50000 225. 000 787.50
0065 202-01300 *REMOVAL OF END ANCHORAGE 4.000 2.000
EACH 0. 000 0.00
160. 00000 2. 000 320. 00
0070 202-05150  * SANDBLASTI NG 37, 295. 000 0. 000
SF 0. 000 0.00
0. 50000 0. 000 0.00
0075 203-00060  EMBANKNMENT NMATERI AL ( COVPLETE | N PLACE) 3,876. 000 3, 486. 000
cY 0. 000 0.00
19. 00000 3, 486. 000 66, 234. 00
0080 203-01500  BLADI NG 60. 000 0. 000
HOUR 13. 500 2,430. 00
180. 00000 13. 500 2,430.00
0085 203-01597  POTHOLI NG 190. 000 114. 000
HOUR 0. 000 0.00
320. 00000 114.000 36, 480. 00
0090 206-00000  STRUCTURE EXCAVATI ON 176. 000 176. 000
cY 0. 000 0.00
12. 00000 176. 000 2,112.00
0095 206-00200  STRUCTURE BACKFILL (CLASS 2) 80. 000 0. 000
cY 0. 000 0.00
13. 00000 0. 000 0.00
0100 207-00205 TOPSO L 2,381. 000 1, 100. 000
cY 520. 000 5,720.00
11. 00000 1, 620. 000 17, 820. 00
0105 208-00005  *EROSI ON LOG 941. 000 941. 000
LF 0. 000 0.00
7.40000 941. 000 6, 963. 40
0110 208-00011  *EROSI ON BALES (VEED FREE) 60. 000 0. 000
EACH 0. 000 0.00

8. 70000 0. 000 0. 00



CONTI D: C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 3.000 2.000
EACH 0. 000 0.00
150. 00000 2.000 300. 00
0120 210-00810 *RESET GROUND SI GN 12. 000 1. 000
EACH 3.000 276.00
92. 00000 4. 000 368. 00
0125 210-00831 *RESET TRAFFI C S| GNAL HEAD 33. 000 13. 000
EACH 2.000 620. 00
310. 00000 15. 000 4, 650. 00
0130 210-00842 *RESET TRAFFI C SI GNAL MAST ARM 0. 000 0. 000
EACH 0. 000 0.00
1, 230. 00000 0. 000 0.00
0135 210-00860 *RESET PEDESTRI AN PUSH BUTTON 5. 000 1. 000
EACH 0. 000 0.00
100. 00000 1. 000 100. 00
0140 210-04020 MODIFY | NLET 6. 000 0. 800
EACH 0. 000 0.00
1, 100. 00000 0. 800 880. 00
0145 212-00006  *SEEDI NG ( NATI VE) 9. 800 0. 000
ACRE 0. 000 0.00
440. 00000 0. 000 0. 00
0150 213-00003 *MJLCH NG (WEED FREE) 9. 800 0. 000
ACRE 0. 000 0.00
300. 00000 0. 000 0. 00
0155 213-00061  *MJLCH TACKI FI ER 1, 500. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0160 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 1, 151. 000 628. 000
cY 0. 000 0.00
41. 00000 628. 000 25, 748. 00
0165 403-02000 HOT BI TUM NOUS PAVEMENT ( SPECI AL) 24. 000 5. 000
TON 0. 000 0.00
120. 00000 5. 000 600. 00



CONTI D: C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 8, 420. 210 6, 186. 100
TON 1,017. 400 48, 835. 20
48. 00000 7, 203. 500 345, 768. 00
0175 403-34741  HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 64-22) 721. 640 721. 640
TON 0. 000 0.00
45. 00000 721. 640 32, 473. 80
0176 403-00720 HBP (PATCHI NG) (ASPH) ADDED | TEM ( TON) 1, 325. 370 418. 190
TON 101. 570 9, 141. 30
90. 00000 519. 760 46,778. 40
0180 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 827. 000 953. 000
GAL 292. 000 146. 00
0. 50000 1, 245. 000 622. 50
0185 412-00600 *CONCRETE PAVEMENT (6 | NCH) 105, 566. 000 102, 939. 000
5% 2, 558. 000 51, 160. 00
20. 00000 105, 497. 000 2,109, 940. 00
0190 412-00605 *CONCRETE PAVEMENT (6 |INCH) (FAST TRACK) 0. 000 0. 000
sy 0. 000 0.00
20. 00000 0. 000 0. 00
0195 412-00950 CONCRETE PAVEMENT (9-1/2 | NCH) 377.000 0. 000
5% 133. 000 9, 310. 00
70. 00000 133. 000 9, 310. 00
0200 420-00101  GEOTEXTILE (ERCSI ON CONTROL) (CLASS B) 0. 000 0. 000
sy 0. 000 0.00
5. 00000 0. 000 0. 00
0205 506-00224  RIPRAP (24 | NCH) 0. 000 0. 000
cY 0. 000 0.00
77. 00000 0. 000 0. 00
0210 601-03030 CONCRETE CLASS D (BOX CULVERT) 88. 000 88. 000
cY 0. 000 0.00
400. 00000 88. 000 35, 200. 00
0215 602-00020 REINFORCI NG STEEL (EPOXY COATED) 12, 461. 000 12, 337. 000
LB 0. 000 0.00
0. 60000 12, 337. 000 7, 402. 20
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PCN: 13294-BI D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 603-10180 18 | NCH CORRUGATED STEEL PI PE 19. 000 19. 000
LF 0. 000 0.00
36. 00000 19. 000 684. 00
0220 MATERI AL ALLOMNCE 18" CORRUGATED STEEL Pl PE 0. 000
LF 0. 000 0. 00
6. 46900 0. 000 0. 00
0225 603-10240 24 | NCH CORRUGATED STEEL Pl PE 111. 000 10. 000
LF 0. 000 0.00
50. 00000 10. 000 500. 00
0225 MATERI AL ALLOMNCE 24" CORRUGATED STEEL Pl PE 4. 000
LF 0. 000 0. 00
8. 74000 4. 000 34.96
0230 603-10360 36 | NCH CORRUGATED STEEL PI PE 344. 000 60. 000
LF 0. 000 0.00
47.00000 60. 000 2, 820. 00
0230 MATERI AL ALLOMNCE 36" CORRUGATED STEEL Pl PE 76. 000
LF 0. 000 0. 00
12. 82600 76. 000 974.78
0235 603-30018 18 I NCH STEEL END SECTI ON 3.000 3. 000
EACH 0. 000 0.00
160. 00000 3.000 480. 00
0235 MATERI AL ALLOMNCE 18" STEEL END SECTI ON 0. 000
EACH 0. 000 0. 00
54. 44000 0. 000 0. 00
0240 603-30036 36 | NCH STEEL END SECTI ON 2.000 1. 000
EACH 0. 000 0.00
360. 00000 1. 000 360. 00
0240 MATERI AL ALLOMNCE 36" STEEL END SECTI ON 0. 000
EACH 0. 000 0. 00
230. 46000 0. 000 0. 00
0245 603-33024 24 INCH Pl PE SAFETY END TREATMENT 3.000 0. 000
EACH 0. 000 0.00
570. 00000 0. 000 0. 00



CONTI D C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13294- Bl D ESTI MATE RUN
PRQJECT: NH 0831- 084 ESTI MATE NO. 0008
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 MATERI AL ALLOMNCE 24" Pl PE SAFETY END TREATMENT 3.000
EACH 0. 000 0. 00
432. 02000 3.000 1, 296. 06
0250 604-19105 INLET TYPER L 5 (5 FOOT) 25. 000 13. 800
EACH 4.400 11, 000. 00
2, 500. 00000 18. 200 45, 500. 00
0255 604-19210 INLET TYPE R L 10 (10 FOOT) 4.000 1. 600
EACH 0. 200 790. 00
3, 950. 00000 1. 800 7,110. 00
0260 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 037. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0265 606-01340  *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0270 606-01385  *TRANSI TI ON TYPE 3J 0. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0275 606-01390  *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0280 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0285 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0290 607-11525  FENCE (PLASTI Q) 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0295 607-11580 FENCE ( TEMPORARY) 1, 106. 000 1, 006. 000
LF 0. 000 0. 00

3.80000 1, 006. 000 3,822.80



CONTI D: C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13294-BI D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0300 608-00000 CONCRETE S| DEWALK 510. 000 215. 000
5% 0. 000 0.00
32. 00000 215. 000 6, 880. 00
0305 608-00010 CONCRETE CURB RAMP 95. 000 25. 000
sy 11. 000 539. 00
49. 00000 36. 000 1, 764. 00
0310 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 1, 797. 000 74. 000
LF 70. 000 770. 00
11. 00000 144. 000 1, 584. 00
0315 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 8, 638. 000 1, 318. 000
LF 3, 436. 000 37, 796. 00
11. 00000 4, 754. 000 52, 294. 00
0320 609-24004 GUTTER TYPE 2 (4 FOOT) 416. 000 0. 000
LF 416. 000 7,072. 00
17. 00000 416. 000 7,072. 00
0325 609-40011 CURB TYPE 4 (SECTION M 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0330 609-60011 CURB TYPE 6 (SECTION M 400. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0335 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 96, 763. 000 122. 000
SF 95, 692. 000 287, 076. 00
3. 00000 95, 814. 000 287, 442. 00
0340 612-00001  *DELI NEATOR (TYPE I) 59. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00
0345 612-00002  *DELI NEATOR (TYPE I1) 184. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0350 612-00003  *DELI NEATOR (TYPE I11) 49. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00



CONTI D: C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13294-BI D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 613-00200 *2 | NCH ELECTRI CAL CONDUI T 42.000 42.000
LF 0. 000 0.00
51. 00000 42.000 2,142.00
0360 613-00400 *4 | NCH ELECTRI CAL CONDUI T 175. 000 11. 000
LF 164. 000 10, 168. 00
62. 00000 175. 000 10, 850. 00
0365 613-07000 *PULL BOX ( SPECI AL) 5. 000 1. 000
EACH 0. 000 0.00
310. 00000 1. 000 310. 00
0370 613-10000 *WRI NG 3. 000 1. 000
LS 0. 000 0. 00
1, 540. 00000 1. 000 1, 540. 00
0375 614-00011  *SIGN PANEL (CLASS I) 175. 000 0. 000
SF 0. 000 0.00
17. 00000 0. 000 0. 00
0380 614-00012  *SIGN PANEL (CLASS I1) 164. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0385 614-00013  *SIGN PANEL (CLASS I11) 211.000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0390 614-00200 *STEEL SIGN POST (U-2) 19. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0395 614-01022  *STEEL SIGN POST (W 10X22) 41. 000 0. 000
LF 0. 000 0.00
78. 00000 0. 000 0. 00
0400 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST AND SOCKET) 396. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0405 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 120. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
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PCN: 13294-BI D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0410 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) (PCST AND 95. 000 0. 000
SLI PBASE)
LF 0. 000 0.00
39. 00000 0. 000 0. 00
0415 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 2. 000 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0420 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 13. 000 2.200
EACH 0. 000 0.00
620. 00000 2.200 1, 364. 00
0425 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 2. 000 1. 300
EACH 0. 000 0. 00
1, 030. 00000 1. 300 1, 339. 00
0430 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 3.000 2.000
EACH 0. 200 4,100. 00
20, 500. 00000 2.200 45, 100. 00
0435 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 3. 000 3.000
EACH 0. 000 0. 00
25, 630. 00000 3.000 76, 890. 00
0440 614-87020  *OPTI CAL TRANSCEI VER 2.000 0. 000
EACH 0. 000 0.00
1, 540. 00000 0. 000 0. 00
0445 617-00018 18 | NCH CULVERT PI PE 2,199. 000 1, 790. 000
LF 280. 000 8, 960. 00
32. 00000 2, 070. 000 66, 240. 00
0445 MATERI AL ALLOMNCE 18" CULVERT PI PE 233. 999
LF -234.001 -1,513.75
6. 46900 -0.002 -0.01
0450 617-00024 24 | NCH CULVERT PIPE 123. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0450 MATERI AL ALLOMNCE 24" CULVERT PI PE 34. 000
LF 0. 000 0.00
8. 74000 34. 000 297. 16
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PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0455 617-00042 42 | NCH CULVERT PI PE 6. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0455 MATERI AL ALLOWANCE 42" CULVERT Pl PE 10. 000
LF 0. 000 0.00
14. 08000 10. 000 140. 80
0460 617-00072 72 | NCH CULVERT PI PE 403. 000 403. 000
LF 0. 000 0.00
200. 00000 403. 000 80, 600. 00
0460 MATERI AL ALLOWANCE 72" CULVERT Pl PE 11. 000
LF 0. 000 0.00
34.09700 11. 000 375. 07
0465 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.500
LS 0. 250 20, 000. 00
80, 000. 00000 0. 750 60, 000. 00
0470 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
140, 000. 00000 1. 000 140, 000. 00
0475 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0.00
6, 500. 00000 0. 400 2, 600. 00
0480 627-00005 *EPOXY PAVEMENT MARKI NG 547. 000 0. 000
GAL 0. 000 0.00
82. 00000 0. 000 0. 00
0485 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 798. 000 478. 000
GAL 316. 000 12, 324. 00
39. 00000 794. 000 30, 966. 00
0490 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 3, 095. 000 0. 000
LI NE
) SF 0. 000 0.00
10. 00000 0. 000 0. 00
0495 629-01002  *SURVEY MONUMENT ( TYPE 2) 4. 000 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0. 00
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PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 629-01041 *SURVEY MONUMENT ( SPECI AL) 1.000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0.00
0505 630- 00000 FLAGG NG 2,802. 000 945. 750
HOUR 426. 750 9, 815. 25
23. 00000 1,372.500 31, 567. 50
0510 630-00007 TRAFFI C CONTROL | NSPECTI ON 118. 000 77.000
DAY 11. 000 1, 870. 00
170. 00000 88. 000 14, 960. 00
0515 630-00012 TRAFFI C CONTROL MANAGEMENT 197. 000 91. 000
DAY 21.000 12, 180. 00
580. 00000 112. 000 64, 960. 00
0520 630-80001 FLASHI NG BEACON ( PORTABLE) 4.000 3. 600
EACH 0. 000 0. 00
980. 00000 3. 600 3,528. 00
0525 630-80335 BARRI CADE (TYPE 3 M A) ( TEMPORARY) 15. 000 13.500
EACH 0. 000 0.00
360. 00000 13. 500 4, 860. 00
0530 630-80336 BARRI CADE (TYPE 3 M B) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0.00
0535 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 45. 000 40. 500
EACH 0. 000 0.00
120. 00000 40. 500 4, 860. 00
0540 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 75. 000 63. 900
EACH 0. 000 0. 00
150. 00000 63. 900 9, 585. 00
0545 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE O) 8. 000 7. 200
EACH 0. 000 0.00
180. 00000 7.200 1, 296. 00
0550 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 82. 000 73.800
SF 0. 000 0. 00

24.00000 73.800 1,771. 20



CONTI D C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80355 PORTABLE MESSAGE SI GN PANEL 3. 000 2.700
EACH 0. 000 0. 00
12, 000. 00000 2.700 32, 400. 00
0560 630-80357 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 4.000 3. 600
TYPE
) EACH 0. 000 0. 00
1, 800. 00000 3. 600 6, 480. 00
0565 630-80360 DRUM CHANNELI ZI NG DEVI CE 400. 000 360. 000
EACH 0. 000 0. 00
76. 00000 360. 000 27, 360. 00
0570 630-80380 TRAFFI C CONE 190. 000 171. 000
EACH 0. 000 0. 00
19. 00000 171. 000 3, 249. 00
0575 630-86810 *TRAFFI C SI GNAL ( TEMPORARY) 2.000 1. 000
EACH 0. 100 4, 920. 00
49, 200. 00000 1.100 54, 120. 00
0580 700-70010 F/ A M NOR CONTRACT REVI SI ONS 37, 058. 560 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0585 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 14, 040. 000 9, 000. 000
F A 0. 000 0. 00
1. 00000 9, 000. 000 9, 000. 00
0590 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 100, 084. 140 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0595 700-70014 F/ A 1 NCENTI VE ( CONCRETE SMOOTHNESS) 1, 056. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70023 F/ A ON- THE- JOB TRAI NEE 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0605 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 700-70034 F/ A RESTORE LANDSCAPI NG 6, 447. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0615 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 1, 500. 000
F A 750. 000 750. 00
1. 00000 2, 250. 000 2, 250. 00
0685 900- 00006  ADDED | TEM (DOLLAR)/ OVERVEI GHT TRUCKS -380. 000 - 380. 000
DOL 0. 000 0.00
1. 00000 - 380. 000 -380. 00
0690 210-00848 *RESET TRAFFI C S| GNAL CONTROLLER AND CABI NET SOUTHWEST 1. 000 1. 000
CORNER OF THE COTTONWOOD | NTERSECTI ON
EACH 0. 000 0.00
1, 150. 00000 1. 000 1, 150. 00
0695 610-00020 MEDI AN COVER ( PATTERN CONC) COTTONVOOD ( EAST) 580. 000 0. 000
SF 0. 000 0.00
9. 00000 0. 000 0. 00
0700 613-01300 *3 | NCH ELECTRI CAL CONDUI T (PLASTIC) SOUTH OF THE 1, 440. 000 1, 400. 000
COTTONVOOD | NTERSECTI ON
LF 0. 000 0.00
20. 00000 1, 400. 000 28, 000. 00
0705 614-87406 *FIBER OPTI C CABLE (SINGLE MODE) (6 STRANDS) SOUTH OF 1, 400. 000 1, 400. 000
COTTONVOOD
LF 0. 000 0.00
3.50000 1, 400. 000 4,900. 00
0710 216-00037 SO L RETEN BLANKET (COCONUT) SH 83 (SOUTHBOUND) STA 1, 140. 000 0. 000
135+00 TO 137+25
sy 0. 000 0.00
2. 75000 0. 000 0. 00
0715 614-72864 FIRE PREEMPT UNI T COTTONWOOD | NTERSECTI ON 2.000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0720 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) EXTRA CAVERA 1. 000 0. 000
AT PINE AND SH 83
EACH 0. 000 0.00
6, 835. 00000 0. 000 0.00
0725 625-00001  *CONSTRUCTI ON SURVEY!I NG ( HOURLY) 18. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D: C13294 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0730 210-00815 *RESET SI GN PANEL 4. 000 0. 000
EACH 0. 000 0.00
330. 00000 0. 000 0. 00
0735 614-00818  *STEEL SI GN POST (W 8X18) 41.000 0. 000
LF 0. 000 0.00
44. 00000 0. 000 0. 00
0740 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 4. 000 0. 000
EACH 0. 000 0.00
1, 086. 86000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,135,183.32$% 565, 053.60% 4,172, 634. 32
CAT NO0300 STRUCTURE F-17-H
0620 202-00195 REMOVAL OF MEDI AN COVER 925. 000 9. 000
sy 0. 000 0.00
9. 00000 9. 000 81. 00
0625 202-00203 REMOVAL OF CURB AND GUTTER 109. 000 109. 000
LF 0. 000 0.00
3.00000 109. 000 327.00
0630 202-00210 REMOVAL OF CONCRETE PAVEMENT 287.000 287. 000
sy 0. 000 0.00
9. 00000 287. 000 2, 583. 00
0635 202-00220 REMOVAL OF ASPHALT MAT 333. 000 333. 000
5% 0. 000 0.00
6. 00000 333. 000 1, 998. 00
0640 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG) 2,947.000 0. 000
sy 0. 000 0.00
2. 40000 0. 000 0. 00
0645 206-00000 STRUCTURE EXCAVATI ON 850. 000 850. 000
cY 0. 000 0.00
12. 00000 850. 000 10, 200. 00
0650 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 25. 000 25. 000
cY 0. 000 0.00
41. 00000 25. 000 1, 025. 00
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PCN: 13294- Bl D ESTI MATE RUN 08/ 01/ 2002
PRQJECT: NH 0831- 084 ESTI MATE NO 0008 08: 09: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-17-H

0655 403-33741 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (75) (PG 64-22) 281.490 281. 490
TON 0. 000 0. 00
48. 00000 281. 490 13,511.52
0660 403-34741 HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 64-22) 399. 140 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0665 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 79. 000 79. 000
SF 0. 000 0. 00
3. 00000 79. 000 237.00
0745 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR STRUCTURAL -320. 000 0. 000
CONCRETE
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 62,920.62 $ 0.00% 29, 962. 52

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0670 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0675 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0680 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
CAT 0400 CURRENT AMI  $ 31,900.00 % 0.00% 31, 900. 00

PRQJECT TOTAL CURRENT AMI $ 5,230, 003.94 % 565, 053. 60 $ 4, 234, 496. 84



